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Chicago International Exporting
Attn: Mr. Bud Cohen and Mr. Steven Cohen
4024 S. Wentworth
Chicago, IL. 60609

Dear Sirs,

By this letter and via meetings and daily verbal conversations,
the U.S. EPA is notifying you of the materials and equipment
which will have to be moved in your yard to facilitate the on-
going Superfund Removal Action.

The U.S. EPA On-Scene Coordinator, Steven J. Faryan, has verbally
asked numerous times on December 20 and 21 and December 27 and 28
and January 3 and January 9 to move metal debris out of the way
in the North Portion of the Main yard. Although some debris was
moved, the U.S. EPA had to move the remaining steel, debris and
shaker screen during the week of December 27 through December 30
and January 3 through present to facilitate excavation of the PCB
and Lead contaminated soil.

Numerous piles of scrap steel, steel plates, cylinders, tanks and
other metal debris remain in the North Portion of the Main Yard.
The U.S. EPA is asking that the uncontaminated scrap metal be
moved from the main yard immediately. If the scrap is not moved
by January 17, 1995, then the U.S. EPA will have to load and
dispose or recycle the metal.

The On-Scene Coordinator asked CIE to move metal debris and metal
plates from the rail spur in the main yard on December 27 and 28
and again on January 3 and January 9. The OSC asked to open the
rail spur up so that two gondola cars could be staged for
loading. To date no steel has been moved and actually more steel
has been piled on the tracks. This has and will slow down the
loading and disposal operations causing an extension on our time
line and additional costs. The U.S. EPA is asking CIE to move
all debris and scrap from the rail spur by January 17, 1994,
which at that point the U.S. EPA will have to move and dispose or
recycle the metal.

The On-Scene Coordinator has asked repeatedly on December 20 and
21 and on December 27 and again on January 3 to move steel
loading and off loading operation to the Wentworth St. gate by
January 20. Nothing has been done to date to move these
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operations. The road in the main yard will be excavated after
January 20 and will not be backfilled until confirmation sampling
indicates the area is clean.

The main yard will not be backfilled up to the old grade. The
excavated areas will be leveled and backfilled with 6 to 12
inches of tunnel stone.

U.S. EPA investigation sampling in the main yard has shown lead
contamination above RCRA regulations under the concrete pad in
the North end. The concrete will be broken out and contaminated
soils excavated. This phase of the removal action will commence
at the end of January 1995.

The removal action will move from North to South in the main
yard. All contaminated soil will be excavated and piles and
debris and contaminated shredded material will be scraped from-
the entire main yard and disposed of appropriately. The pad will
be decontaminated appropriately with high pressure washers,
scabblers or by other means. This phase of the removal will
commence in February of 1995. It is expected that the shredding
operations in the Main yard will have to be shut down during the
Month to facilitate clean-up operations.

The final phase of the removal action will be in the main
building containing the chopping and gravity separator units.
All contaminated piles will be removed and disposed and dust and
debris will be scraped and or vacuumed for disposal. The floor
and walls will be decontaminated with a high pressure washer and
scabbier.

The U.S. EPA has discussed this work plan verbally with owner Mr.
Bud Cohen on January 12, 1995. The owner agreed that most of the
dates stated above are reasonable and will be taken care of by
CIE. Mr. Cohen stated "that CIE will fight the removal of the
concrete pad in the North end". This phase of the removal will
be put on hold until an agreement can be worked out or until. the
next court date.

If you have any questions regarding this letter feel free to
contact Mr. Steven Faryan on site at 312-373-1085.
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